Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	UK Research & Innovation ("the Authority" "Contractin Authority")	
	And	
	Hays Specialist Recruitment Ltd	("the Supplier")
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")	
Contract reference number:	GSS23061	
Details of Proposed Variation		
Variation initiated by:	Contracting Authority	
Variation number:	001	
Date variation is raised:	05/07/32023	
Proposed variation	To extend the original contract end date.	
Reason for the variation:	To extend the contractor's end date from $7^{\rm th}$ July 2023 to $31^{\rm st}$ October 2023	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	Low	
Outcome of Variation		
Contract variation:	This Contract detailed above is v	aried as follows:
	Evaluation Lead	I
	Start Date: 16 th January 2023 End Date extended to: 31 st October 2023 The contract will cover an additional ■ working days @ £ = £41,648.58 ex VAT. Total Contract Value shall not exceed £102,578.91 ex VAT.	
Financial variation:	Original Contract Value:	£60,930.33 ex VAT
	Additional cost due to variation:	£41,648.58 ex VAT
	New Contract value:	£102,578.91 ex VAT

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature		
Date		
Name (in Capitals)		
Address		
Signed by an authorised signatory to sign for and on behalf of the Supplier		
Signature		
Date		
Name (in Capitals)		
Address		