

Annex A Detailing Contract Amendment 2

CALL OFF SCHEDULE 12: VARIATION FORM

No of Call Off Order Form being varied: **CPD4120114**

Consultancy Services for the Queen Elizabeth II Conference Centre

Variation Form No: 2

BETWEEN:

Ministry of Housing Communities and Local Government ("the Customer")

and

Deloitte MCS Limited ("the Supplier")

1. This Call Off Contract is varied as follows:

In accordance with Clause 23, this contract is amended to include an additional scope of work to consider how COVID19 may affect the QEII Conferencing Centre.

Full details of this amendment can be found at Appendix 1 to this Contract Amendment 2.

2. Words and expressions in this Variation shall have the meanings given to them in this Call Off Contract.

3. This Call Off Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Customer

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address.....

Annex A Detailing Contract Amendment 2

Contract Reference CPD4120114 for Consultancy Services for the Queen Elizabeth II Conference Centre shall be amended as follows;

SECTION B

1. CALL OFF CONTRACT PERIOD

Add: The revised Scope as detailed in Section 2 shall be delivered by 22nd April 2020

If the supplier has to pause work due to reasons of public health or government advice in particular due to reasons relating to the COVID 19 pandemic, then the remainder of the Deliverables as stated in the section 2 Services will be completed at a time as mutually agreed by the Authority and the Supplier at no additional cost to the Authority.

2. SERVICES

Insert: **QE11 Revised Proposal V.3**

Attached separately in Appendix 1 to this Contract Amendment 2

[Redacted]

3. LIABILITY AND INSURANCE

Estimated Year 1 Call Off Contract Charges:

Delete: The assignment shall be delivered for a total Firm Price of £139,200.

Insert: The assignment shall be delivered for a total Firm Price of £164,000

This shall be made up of a total Firm Price of £139,200 for the original scope of work as detailed in section 2 Services and;

An additional total Firm Price of £24,800 for the QE11 Revised Proposal as detailed in section 2 Services in reaction to the COVID 19 pandemic.

Insert: Extension costing for QE11 Revised Proposal Costings

Resource	Day rate	Days	Cost
[Redacted]	[Redacted]	[Redacted]	[Redacted]
[Redacted]	[Redacted]	[Redacted]	[Redacted]
[Redacted]	[Redacted]	[Redacted]	[Redacted]

Annex A Detailing Contract Amendment 2

[Redacted]	[Redacted]	[Redacted]	[Redacted]
[Redacted]	[Redacted]	[Redacted]	[Redacted]
[Redacted]	[Redacted]	[Redacted]	[Redacted]
Total			[Redacted]