

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Cabinet Office "the Buyer"	
	And	
	Kinly "the Supplier"	
Contract name:	Provision of Audio Visual Technical Consultancy & Commissioning. ("the Contract")	
Contract reference number:	RM6225 CCZN21A68	
Details of Proposed Variation		
Variation initiated by:	Cabinet Office	
Variation number:	1	
Date variation is raised:	26th January 2022	
Proposed variation	[REDACTED]	
Reason for the variation:	<p>The WebEx hardware Licences have expired [REDACTED]</p> <p>[REDACTED] the renewal of Webex Licences for the WebEx On premise solution should be included thus synchronising the end dates of licence renewal and the AVsupport</p>	
An Impact Assessment shall be provided within:	30 days	
Impact of Variation		
Likely impact of the proposed variation:	[REDACTED]	
Outcome of Variation		
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <ul style="list-style-type: none"> Addition of License renewal for the Cisco WebEx hardware - licensing support, 36 months 	
Financial variation:	Original Contract Value:	£ 397,459 over 3 years
	Additional cost due to variation:	£68,676
	New Contract value:	£466,135

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer – Cabinet Office
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

