

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Shared Business Services, Polaris House, North Star Avenue, Swindon, SN2 1FL (the "Contracting Authority") And Hays Specialist Recruitment Limited, 4th floor, 20 Triton Street, London NW1 3BF ("the Supplier")						
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")						
Contract reference number:	GSS23028						
Details of Proposed Variation							
Variation initiated by:	Contracting Authority						
Variation number:	Variation 006						
Date variation is raised:	17/09/2024						
Proposed variation	To extend the original contract end date						
Reason for the variation:	To extend the Temporary Work-Seeker's original contract end date from 11 th October 2024 to 15 th November 2024.						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	Low						
Outcome of Variation							
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <ul style="list-style-type: none"> ██████████ / Web Methods Developer Contract end date shall be extended to: 15th November 2024 <p>Day Rate @ ██████████ working days = £16,782.00 excluding VAT.</p> <p>The total contract variation shall not exceed £16,782.00 excluding VAT.</p>						
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£83,788.75 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£84,071.25 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£84,743.82 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£83,788.75 ex VAT.	Additional cost due to variation 001:	£84,071.25 ex VAT.	Additional cost due to variation 002:	£84,743.82 ex VAT.
Original Contract Value:	£83,788.75 ex VAT.						
Additional cost due to variation 001:	£84,071.25 ex VAT.						
Additional cost due to variation 002:	£84,743.82 ex VAT.						

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

	Additional cost due to variation 003:	£84,071.25 ex VAT.
	Additional cost due to variation 004:	£12,754.32 ex VAT.
	Additional cost due to variation 005:	£16,110.72 ex VAT.
	Additional cost due to variation 006:	£16,782.00 ex VAT.
	New Contract value:	£382,322.11 ex VAT.

1. This Variation must be agreed and signed by both parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address