



The HALO Trust  
Carronfoot,  
Carronbridge,  
Thornhill,  
Dumfries,  
UK,  
DG3 5BF

Foreign, Commonwealth & Development  
Office  
Abercrombie House  
Eaglesham Road  
EAST KILBRIDE  
Glasgow  
G75 8EA

Telephone: East Kilbride 01355 84 4000  
Directline: 01355 84 3620

File Ref: PO 8339

Date: 30 June 2021

Contract Amendment No: 4

**CONTRACT FOR:** Global Mine Action Programme 2 (GMAP2) in Angola, Cambodia, Somalia and Zimbabwe

**CONTRACT NUMBER:** PO 8339

With reference to the contract dated 04<sup>th</sup> July 2018, as most recently amended by the letter dated 31<sup>st</sup> March 2021, both Parties have in principle agreed to the following variations to the Contract:

**Section 1, Form of Contract, Paragraph 2, Commencement Date and End Date of Initial Period**

**Delete:** "The Services shall commence on 01<sup>st</sup> July 2018 and the end date of the Initial Period shall be 30<sup>th</sup> June 2021."

**Insert:** "The Services shall commence on 01<sup>st</sup> July 2018 and the end date of the Initial Period shall be 31<sup>st</sup> March 2022."

**Section 1, Form of Contract, Paragraph 4, Financial Limit**

**Delete:** "Payments under this Contract shall not, in any circumstances, exceed £37,892,822 exclusive of any government tax, if applicable."

**Insert:** "Payments under this Contract shall not, in any circumstances, exceed £42,757,822 exclusive of any government tax, if applicable."

**Section 3, Terms of Reference**

**Timeframe, Paragraph 17:**

**Delete** "run from 1 July 2018 until 31 March 2020" and **replace** with "run from 1 July 2018 until 31 March 2022".

**Timeframe, Paragraph 21, Table 1:**

**Delete:**

Requirement	Timing
Project closure report and asset disposal plan	Preparations begin 90 days before March 2020

**Insert:**

Requirement	Timing
Project closure report and asset disposal plan	Preparations begin 90 days before 31 March 2022



### Budget, Paragraph 22:

**Delete:** “The maximum budget for Lot 1 is £36.8million. This figure represents up to £24.5M for the 18.5 month period of the contract and up to £12.25M for up to a 12 month extension.”

**Insert:** “The maximum budget for Lot 1 is £42,757,822. This figure represents up to £24.5M for the 18.5 month period of the contract and up to £18,257,822 for up to a 24 month extension.”

### Calculation of Targets from 31 March 2021, Paragraph 70:

**Insert:** “70. FCDO has agreed that cumulative targets will be calculated against actual outputs as at 31<sup>st</sup> March 2021 and agreed proposed targets for the interim extension April to June 2021 and further extension dated 1<sup>st</sup> July 2021 to 31<sup>st</sup> March 2022.”

### Section 5, Schedule of Prices

**Delete** the Section 5 Proformas revised March 2021 in toto and **replace** with the Section 5 Schedule of Prices revised June 2021 attached.

2. These amendments relate to a 9 month extension of the contract to 31<sup>st</sup> March 2022 with an increased Financial Limit of £42,757,822, updates to the timeframe and budget paragraphs in the ToR and clarification of the methodology for calculating targets for the final year from 31<sup>st</sup> March 2021 to 31<sup>st</sup> March 2022 and a revised Schedule of Prices to reflect the actual costs to date and the proposed costs for the extension period.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of FCDO that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf  
of the Secretary of State for Foreign, Commonwealth  
and Development Affairs

Name:

Position:

Signature:

Date:

Signed by an authorised signatory for and on behalf of  
the Supplier

Name:

Signature:

Date:

**The HALO Trust**

Enc

Section 5, Schedule of Prices revised June 2021