

## CONTRACT DETAILS

<b>Package Order Number:</b>	CWF-5-3-19/20
<b>Supplier:</b>	Interserve Construction
<b>Issue Date:</b>	18/04/2019
<b>Framework Agreement Number:</b>	Area 14 AD CWF
<b>Programme of Works Reference Number/Date:</b>	1- 2019/20
<b>Lot Name / Number:</b>	CWF Lot 5b
<b>Package Order Completion Date:</b> (latest scheme start date prior to the <i>service period</i> )	31/03/2020

## 1 CONTRACT DATA PART

<b>1 General:</b>	<b>Applicable Secondary Options</b>	X2, X19
	<b>The service is</b>	general civil engineering
	<b>The Additional Service Information is in</b>	the task order
	<b>The Service Manager is</b>	[REDACTED]
	<b>The following matters will be included in the risk register</b>	
<b>3 Time:</b>	<b>The starting date is</b>	1 <sup>st</sup> April 2019
	<b>The service period is</b>	twelve months commencing on the starting date
<b>5 Payment:</b>	<b>The first invoice date is</b>	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
<b>Clause Z57:</b>	<b>The Performance Adjustment Schedule is in</b>	will be provided for schemes identified on the task order as Large Schemes

## OPTION C – TARGET COST ( Target Price )

## Schedule of Schemes ( Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A1M Vigo Railway 18-19	[REDACTED]			09/04/2018	31/03/2020		Tarmac Aggregates
A66 Yarm Road Interchange (safety) DF	[REDACTED]			01/07/2019	12/07/2019		Carnell Support Services Ground Control TBC Tarmac Aggregates
A194(M)/A195 Follingsby Interchange NMU's	[REDACTED]			18/03/2019	26/04/2019		Galliford Try Infrastructure DeAngelo Brothers UK Colas Tarmac Aggregates

(intergration) DF A66 Cumbrian Boundary to Bowes Int Gaps- DF				04/02/2019	02/10/2019		WJ North Tarmac Aggregates
A69/A6079 - Bridge End				20/06/2019	25/02/2021		Route One Highways Carnell Support Services Ground Control WJ North HW Martin Tarmac
Hillsview Footbridge							Galliford Try Infrastructure Ground Control Tarmac Aggregates
<b>TOTAL PACKAGE VALUE</b>						£13,103,490.80	
<b>Notes.</b>							

**OPTION E – COST REIMBURSABLE**

Rapid response works as described in the <b>CBF Framework Information</b> and as instructed by the <i>Service Manager</i> .	Any additional unplanned work and rapid response works issued through a TSC Option E Task Order.
-----------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------

**CONTRACT DOCUMENTS**

Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

**AUTHORISATION**

<b>Area 14 Service Manager</b>	
<b>Signature:</b>	

**ACCEPTANCE**

<b>Contractors Representative:</b>	
<b>Signature:</b>	