

Actual Procurement Timescales

Actual Procurement Timescales	
Department / organisation	Defence Science and Technology Laboratory (DSTL)
Title of Procurement	Project Nebula (Phase 1)
Start Date	20/10/2021
Planned date of contract award	22/11/2021
Actual date of contract award	21/12/2021

Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.