

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research and Innovation (the "Contracting Authority") And Hays Specialist Recruitment Ltd ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS24521										
Details of Proposed Variation											
Variation initiated by:	Contracting Authority										
Variation number:	003										
Date variation is raised:	08/01/2025										
Proposed variation:	To extend the temporary worker's original contract end date from 31/01/2025 to 30/05/2025										
Reason for the variation:	To extend original contract end date										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <ul style="list-style-type: none"> ██████████ - Data Centre Operations Support End Date : 30/05/2025 <p>Day rate @ ██████████ ex VAT. ██████ additional working days = £28,926.72 excluding VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£21,140.18 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£7,206.20 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£22,141.44 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£28,926.72 excluding VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£79,414.54 excluding VAT</td> </tr> </tbody> </table>	Original Contract Value:	£21,140.18 excluding VAT	Additional cost due to variation 001:	£7,206.20 excluding VAT	Additional cost due to variation 002:	£22,141.44 excluding VAT	Additional cost due to variation 003:	£28,926.72 excluding VAT	New Contract value:	£79,414.54 excluding VAT
Original Contract Value:	£21,140.18 excluding VAT										
Additional cost due to variation 001:	£7,206.20 excluding VAT										
Additional cost due to variation 002:	£22,141.44 excluding VAT										
Additional cost due to variation 003:	£28,926.72 excluding VAT										
New Contract value:	£79,414.54 excluding VAT										

Joint Schedule 2 (Variation Form)

Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature
Date

Name (in Capitals)

Address



Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature
Date

Name (in Capitals)

Address



Joint Schedule 2 (Variation Form)
Crown Copyright 2022