

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	X-Ray Maintenance
Start date	30/08/2022
Planned date of contract award	30/09/2022
Actual Date of contract award	07/10/2022

Notes:

1. Start Date – This is the date of the receipt of the quotation gathered by commercial
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.