

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Research & Innovation (UKRI) (the "Contracting Authority") And Sanderson Government & Defence Ltd ("the Supplier")						
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")						
Contract reference number:	GSS24415						
Details of Proposed Variation							
Variation initiated by:	UK Shared Business Services Ltd						
Variation number:	001						
Date variation is raised:							
Proposed variation	To increase the day rate and to extend the temporary worker's end date.						
Reason for the variation:	To increase the day rate to [REDACTED] from [REDACTED] and extend the contract end date of the temporary worker from 31 st December 2024 to 31 st March 2025.						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	Low						
Outcome of Variation							
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED] / Solution Architect</p> <p>Contract start date shall be 17th June 2024</p> <p>Contract end date shall be extended to 31st March 2025.</p> <p>Breakdown of Rates:</p> <p>[REDACTED] Day Rate @ [REDACTED] ex VAT x [REDACTED] working days = £54,996.00 ex VAT</p> <p>[REDACTED] Day Rate @ [REDACTED] ex VAT x [REDACTED] working days = £102,651.56 ex VAT</p> <p>Additional cost due to variation: £55,721.69 ex VAT Total contract value is £157,647.56 ex VAT excluding VAT.</p>						
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£101,925.92 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£55,721.69 ex VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£157,647.56 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£101,925.92 ex VAT	Additional cost due to variation 001:	£55,721.69 ex VAT	New Contract value:	£157,647.56 ex VAT
Original Contract Value:	£101,925.92 ex VAT						
Additional cost due to variation 001:	£55,721.69 ex VAT						
New Contract value:	£157,647.56 ex VAT						

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address

Joint Schedule 2 (Variation Form)
Crown Copyright 2022