



Department
for Transport

Ernst & Young LLP
1 More London
London
SE1 2AF

[REDACTED]
Commercial Relationship Manager
Group Commercial Directorate
Department for Transport
4/12 Windsor House
50 Victoria Street
Westminster, London SW1H 0TL
DIRECT LINE: [REDACTED]

Web Site: www.dft.gov.uk

Contract Ref: [REDACTED]

21 February 2020


Attn: [REDACTED]
[REDACTED]@uk.ey.com

Dear [REDACTED]

Contract Variation no1: Provision of Consultancy for Project Alphabet – Financial Advisors

1. On behalf of the Secretary of State for Transport, this letter confirms a variation to the contract value detailed in the award letter dated 21 May 2019.
2. The terms and conditions of the Call Off contract are unchanged
3. The contract variation is required to ensure continued financial advice for the project. The scope remains unchanged, and this variation is required as a result of advice being required for a longer period than originally envisaged
4. As a result of the change it is necessary to amend the contract value. The approved increase brings the maximum cost of the contract to up to **£250,000** excluding VAT. This amount includes the original award value of £200,000 and the approved increase of £50,000 excluding VAT.
5. This variation also incorporates an amendment to the length of contract, with an amended approved end date of 31 May 2020.
6. Please print and sign a copy of this letter and forward to the Procurement Lead electronically. They in turn will manage its ratification and return a copy for your records.
7. Should you have any queries regarding this or any other matter please do not hesitate to contact me.

Yours sincerely,



By authority of the Secretary of State for Transport

CC: [Redacted] (DfT)

Signed	[Redacted]
Name:	[Redacted]
Position:	[Redacted]
Date:...	24/02/20.....

Signed	[Redacted]
Name:	[Redacted]
Position:	[Redacted]
Date:	24/02/2020