

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Lambda 2: Off-Axis Parabola Reflective Collimator System.
Start date	21/11/2022
Planned date of contract award	14/12/2022
Actual Date of contract award	29/09/2023

Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.