

## Annex C

### Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Lab Asset – Signal Generator
Start date	02/02/2022
Planned date of contract award	16/02/2022
Actual Date of contract award	09/03/2022

#### Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.