

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Dstl
Title of procurement	Signal Generator
Start date	27 July 2022
Planned date of contract award	9 August 2022
Actual Date of contract award	9 August 2022

Notes:

1. Start Date – This is the date of the Find a Tender Service (FTS) or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the FTS or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.