

Contingency Response Programme

Schedule 2 – Timetable

SCHEDULE 2

TIMETABLE

Form of Offer STAGE NOTE: The *Client* reserves the right to update this schedule in the execution version of the *FAC-1 Contract* to reflect the prevailing timetable at that time.

The full timetable for the FAC-1 Programme will be provided at the start of the validation phase, noting that the timetable is subject to change by the Client by written notice to the Alliance Member from time to time.

If a mobilisation period is required, this will be agreed in consultation with the Project team post execution, and the timetable amended to reflect this.

1 Timetable allowance

The dates below refer to the validation phase of the timetable:

Figure 1.1

| Milestone | Project | Date |
|----------------------------------|--------------|----------------------------|
| FAC-1 Contract Commencement Date | All Projects | 4 August 2025 |
| Validation Phase | REDACTED | 5 August – 28 October 2025 |
| Validation Phase | REDACTED | 5 August – 28 October 2025 |
| Validation Phase | REDACTED | 5 August – 20 January 2026 |
| Validation phase | REDACTED | 5 August – 3 February 2026 |