

		Drawing and Document Register & Transmittal																											
																												File Ref:	
Mallan House, Bridge End, Hexham NE46 4DQ		Shotton Community Centre																											
Project No:	1442	Day:	07																										
Discipline:	Tender	Month:	02																										
Design Stage:	Stage 4	Year:	19																										
Drawing / Document Title:	Drawing No.	Current Revision	Revision																										
Location Plan	L(-1)01	T	T																										
Existing Site Plan	L(-1)02	T	T																										
Proposed Site Plan	L(-1)101	T	T																										
Phase 1 and Phase 2 Enabling Works	L(-1)102	T	T																										
Proposed Site Sections	L(-1)103	T	T																										
Proposed Utility Plan	L(-1)104	T	T																										
Proposed Drainage Layout	L(-1)105	T	T																										
Proposed Drainage Details 1	L(-1)106	T	T																										
Proposed Drainage Details 2	L(-1)107	T	T																										
Proposed Tree Protection	L(-1)108	T	T																										
Proposed Floor Plan & Finishes Plan	L(-2)101	T	T																										
Proposed Floor Plan Wall Types	L(-2)102	T	T																										
Proposed Section A-A	L(-3)101	T	T																										
Proposed Section B-B	L(-3)102	T	T																										
Proposed Section C-C & D-D	L(-3)103	T	T																										
Proposed Section E-E & F-F	L(-3)104	T	T																										
Proposed Elevations Sheet 1	L(-4)101	T	T																										
Proposed Elevations Sheet 2	L(-4)102	T	T																										
Proposed Section Details - Sheet 1	A(21)101	T	T																										
Proposed Kitchen Plan & Elevations	A(22)01	T	T																										
Proposed External Door Drawing	C(31)01	T	T																										
Proposed Window Drawing	C(31)02	T	T																										
Proposed Internal Door Drawing	C(32)01	T	T																										
Site Establishment Works	L(90)CDM	T	T																										
Proposed Soft Landscaping Plan	L(92)01	T	T																										
External Door Schedule	S01	T	T																										
Window Schedule	S02	T	T																										
Floor and Foundation	SHOTTON/C/002	T	T																										
Door Sets & Ironmongery Schedule	LWTD2154.01	T	T																										
Topographical Survey	1587200	T	T																										
Mechanical Services Specification	M-50-001	T	T																										
Mechanical Domestic Water Services	M-53-001	T	T																										
Mechanical Heating Services	M-56-001	T	T																										
Mechanical Ventilations Services	M-57-001	T	T																										
LTHW - Schematic	LTHW	T	T																										
Underfloor Heating Layout	GHD31972	T	T																										
Electrical Lighting and Emergency Lighting Layout	DR-E-200	T	T																										
Electrical Small Power, Data and Containment layout	DR-E-300	T	T																										
Electrical Fire Detection and Security Layout	DR-E-400	T	T																										
Electrical External Lighting Layout	EX-00-DR-E-200	T	T																										
Distribution Board Schedule	SC-E-001	T	T																										
Luminaire Schedule	SC-E-L01	T	T																										
DB Schedule		T	T																										
Instructions for Tendering		T	T																										
Tender Return Form		T	T																										
Schedule of Works incl M&E Summary Sheet		T	T																										
Contract Preliminaries & Form of Contract		T	T																										
Pre Construction Information		T	T																										
D3a Construction Management Plan		T	T																										
Contractor's Questionnaire		T	T																										
Dunelm Geoenvironmental Appraisal	D9128	T	T																										
Drawing Format: (H = Hard Copy, E = Emailed file, D = CD Rom)			E																										
Document Format: (E = E-mail, F = Fax, L = Letter, M = Memo/Minutes, R = Report, Z = Other)																													
Distribution:	Size (hard copy only)	Number of Copies																											
Contractors		E																											
Purpose of Issue																													
Tender		✓																											
		Signature:																			Date:	07.02.19							
Project Manager:	Geoff Robinson		Name:	Craig Diffley-White																									
		Sheet	1			Sheet	1			of	1																		