

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research and Innovation (UKRI) ("CCS" "the Buyer") And Sanderson Government and Defence Limited ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract")										
Contract reference number:	GSS23280										
Details of Proposed Variation											
Variation initiated by:	UK Research and Innovation [REDACTED]										
Variation number:	003										
Date variation is raised:	11/10/2024										
Proposed variation	To extend the temporary worker's end date.										
Reason for the variation:	To extend the original contract end date of the temporary worker from 31 st March 2025 to 27 th June 2025.										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	None										
Outcome of Variation											
Contract variation:	This Contract detailed above is varied as follows: [REDACTED] / Finance Subject Matter Expert (SME) <ul style="list-style-type: none"> Contract end date shall be extended to 27th June 2025 [REDACTED] = £39,618.00 excluding VAT										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£169,338.00 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£118,854.00 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 002:</td> <td>£84,518.40 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 003:</td> <td>£39,618.00 exc. VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£412,328.40 exc. VAT</td> </tr> </tbody> </table>	Original Contract Value:	£169,338.00 exc. VAT	Additional cost due to Variation 001:	£118,854.00 exc. VAT	Additional cost due to Variation 002:	£84,518.40 exc. VAT	Additional cost due to Variation 003:	£39,618.00 exc. VAT	New Contract value:	£412,328.40 exc. VAT
Original Contract Value:	£169,338.00 exc. VAT										
Additional cost due to Variation 001:	£118,854.00 exc. VAT										
Additional cost due to Variation 002:	£84,518.40 exc. VAT										
Additional cost due to Variation 003:	£39,618.00 exc. VAT										
New Contract value:	£412,328.40 exc. VAT										

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address



.....
.....
.....
.....


Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address



.....
.....
.....
.....