

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Take Cover Phase 3 – Blast Trials
Start date	24/09/2021
Planned date of contract award	29/11/2021
Actual Date of contract award	30/11/2021

Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.