Contract Variation Form

This form is to be used in order to change a contract in accordance with Clause xx of the [Framework name and number]

Contract Details			
This variation is between:	Department for Business, Energy and Industrial Strategy "BEIS" ("the Buyer")		
	And		
	Internet Investigation Solutions Ltd ("the Supplier")		
Contract name:	Provision of Long Arm Licenses to BEIS Investment Security Unit ("the Contract")		
Contract reference number:	5526/11/2021		
Details of Proposed Variation			
Variation initiated by:	BEIS		
Variation number:	001		
Date variation is raised:	05/12/2022		
Proposed variation	Update to contract end date. Contract included a 12 month extension from 17 th December 16 th December 2023		
Reason for the variation:	Services are still required therefore the extension must be activated.		
An Impact Assessment shall be provided within:	n/a		
Impact of Variation			
Likely impact of the proposed variation:	Continued service within the same scope at the initial contract term		
Outcome of Variation			

Logo

Contract variation:	This Contract detailed above is varied as follows:		
	Current end date: 16 th December 2022.		
	New end date as result of variation: 16th December 2023		
Financial variation:	Original Contract Value:	£70,000	
	Additional cost due to variation:	£ 0	
	New Contract value:	£ 70,000	

Signed by an authorised signatory for and on behalf of the Buyer Signed by an authorised signatory to sign for and on behalf of the Supplier Mid-tier Contract Model Version: v1.0

Signature Area	
	(dd.mm.yyyy hh:mm:ss)
Organisation Name:	
Department for Business, Energy & Industrial	
Strategy	
Role/Title:	
Kole/Title.	
Name:	
Signature:	
14 December 2022 16:21:49 CET	

Internet In	on Name: vestigation Solutions	
Role/Title	:	
Name:		
Signature:		
	14 December 2022 14:13:54 GMT	
	(dd.mm.yyyy hh:mm:ss)	