

# Actual Procurement Timescales Template

| Actual Procurement Timescales  |   |
|--------------------------------|---|
| Department / organisation      | Defence Science and technology<br>Laboratory (Dstl) |
| Title of procurement           | Temporal Radio Frequency Hasing<br>Phase 2          |
| Start date                     | 07/09/2021  |
| Planned date of contract award | 05/10/2021  |
| Actual Date of contract award  | 01/10/2021  |

Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.