

Contingency Response Programme

Schedule 2 – Timetable

SCHEDULE 2

TIMETABLE

Form of Offer STAGE NOTE: The *Client* reserves the right to update this schedule in the execution version of the *FAC-1 Contract* to reflect the prevailing timetable at that time.

The full timetable for the FAC-1 Programme will be provided at the start of the validation phase, noting that the timetable is subject to change by the Client by written notice to the Alliance Member from time to time

1 Timetable allowance

The dates below refer to the validation phase of the timetable:

Figure 1.1

Description	Date
FAC-1 Contract Commencement Date	9 September 2025
Validation Phase	22 September – 15 December 2025
Category 1 Projects Pricing Returns	13 October 2025