Section 1 is Complete
Section 2: Work Reference Number is Complete
Section 3: Location of Works is Complete

Section 4 is Complete Section 5 is Complete Section 6 is Complete

	Please complete all sections of the form, ensuring all necessary if a box is not applicable, please enter "Not applicable", there so		
	BCP Reference:	BW964773	
<u>1)</u>	Mitie Project Owner Contact Details		
	Email address:		
	Central Project / Operations:	Operations	
	Date that this BCP application was completed (dd/mm/yy)	17/12/21	
<u>2)</u>	Project Reference:		
_	Maximo Work Order Number:	W964773	
	Date Work Order raised on Maximo	07/05/21	
	DEFRA Operational / Capital Budget	Operational budget	
	DEFRA Project Reference		
	DEI IVAT Toject Nelerence		
<u>3)</u>	Location of Works or Services		
	Is the site receiving works / services listed on the Building Services Matrix?	Yes	
	Enter Site Romeo Number (DEFRA)	87	
	Site Name	Vla Weybridge	
	N/A		
		61a	
	If the site has numerous buildings (i.e. Weybridge), please provide the name of the building where the works or services are to be carried out:		
<u>4</u>	Overview of the Work Proposed		
<u>A</u>	Project Title Project Title	Manufacture of 16 new Ash bins, to existing design for the animal and clinical machines	in building 61a
<u>B</u>	Project Description	To manufacture 16 new ash bins for Building 61A incinerator. New bins to be constructed	d with 4mm steel plate to the same specification as the original bins. Original bins are 3mm steel
		plate. All corners will be reinforced with steel L Plate. New bins will be painted with a primary	er and 2 coat paint coating.
	Enter Project Description as per Major Projects Scope form		
	Effect Project Description as per Major Projecte Geope Term		
		original bins 3mm steel plate	
	Why is project required (discuss with DEFRA SRO if necessary)	onginal bins 3mm steel plate	
	Has the Authority completed a Major Project Scope	No	
<u>C</u>			
_	Anticipated Project Start Date (dd/mm/yy)	28/02/22	
	Anticipated Project End Date (dd/mm/yy)	13/05/22	
		74	Days
	Duration (Calendar Days)	74	Days
	Comments on delivery timings:		
_		No	
<u>D</u>	Are works CDM Notifiable? Other comments		
		Arrangements to put aside an existing damaged Ash Bin to be taken from site and used existing bins on receipt of the new bins. Each bin will have a zinc phosphate primer coat a	as a template for new bins. Caveat- There has been no arrangements for the disposal of the and top coat paint system. Colour to be confirmed
	Do you wish to add any further comments not captured anywhere else on this form?		
<u>5</u>	Impact of BCP		
	Is it anticipated the preferred solution result in a change to the Asset register and	No	
	Forward Maintenance Register?		
		The Project will not lead to a Service Variation request	
	is it anticipated the works delivered under this BCP require a Service Variation to		
	is it anticipated the works delivered under this BCP require a Service Variation to add FM services to scope (i.e. does the asset required ongoing additional maintenance, cleaning, etc)?	THE PROJECT WITH THE COLD TO A CONTROL VALIDATION FOR COLD	
	add FM services to scope (i.e. does the asset required ongoing additional	THE THOUGHT WITH THE TOUGHT OF A CONTROL OF	
	add FM services to scope (i.e. does the asset required ongoing additional		

6 Value for Money

When raising a BCP for Major Projects Interserve shall provide evidence to the authorising DEFRA SRO that a Formal Competitive Tender, with a minimum of three bidders / respondents has

There are, however, exceptions to this which could be due for example to the very specialist nature of the works, where DEFRA has requested a specific supplier be used, or where the assets are closed protocol systems that only one supplier can maintain. This is called a single tender action and, in such circumstances this should be clearly stated in the BCP form, including a justification for the single tender action and DEFRA's agreement (as obtained from the authorising Project Sponsor) sought for this approach.

Select Subcontractor procurement route

Tende

Selected Subcontractor Company Name (Legal Entity)

Subcontractor Company Name (Legal Entity)

Subcontractor Quotation Price

ESS,489

KPS have been selected as they will act as a third party for procurement of Donoghue Engineering to carry out these works. This is because Donoghue are not on the Mile suppliers list or Defra suppliers list. Donoghue offer the best cost for works and come recommended by APHA. Even with a KPS mark up this is still the most competitive option.

Enter Subcontractor Company Name

Enter Subcontractor Company Name

Enter Subcontractor Company Name

Enter Subcontractor Company Name

This BCP may be subject to an audit at a later stage. *