

Our ref: 1-722

SPaTS Procurement Team
2/09K Temple Quay House
2 The Square
Temple Quay
Bristol, BS1 6HA

WSP

via Bravo

20 May 2019

OFFICIAL

Dear Sir/Madam

**SPECIALIST PROFESSIONAL AND TECHNICAL SERVICES FRAMEWORK
Lot 1 - Technical Consultancy, Engineering Advice, Research and Innovation**

1-722 Additional Support to Structures Group for DMRB Revision – CE2

Highways England has accepted your request for a compensation event for additional money on the above Package Order.

The Package Order completion date remains 31 July 2019.

The authorised maximum Package Order cost is increased to **£111,787.03** (excluding VAT). This cost is not to be exceeded without prior written approval of the Procurement Officer.

Any queries relating to this contract should be sent to the Lot 1 Procurement Team via Bravo.

Yours faithfully



Matthew Diggle
Lot 1 Procurement Team