

## Annex B

# Estimated Procurement Timescales Template

| Estimated Procurement Timescales |   |
|----------------------------------|---|
| Department / organisation        | Babcock DSG Limited                           |
| Title of procurement             | Supply of Spares for Armoured Track Platforms |
| Start date                       | 30 <sup>th</sup> November 2018                |
| Planned date of contract award   | 27 <sup>th</sup> March 2019                   |

### Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.