

Annex B

Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	Situational Awareness Command and Control, Defence Equipment & Support
Title of procurement	The provision of Technical Support to the UK Link 16 Frequency Clearance Agreement (FCA).
Start date	Thursday 02 nd August 2018
Planned date of contract award	Wednesday 7th November 2018

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.