

Change Control Notice

Contract Reference:	FM21194 - The Provision of Fire Alarm Maintenance (4 Years)
1. Change Request Number:	N/A
2. Requested amendments to Contract (including reasons): Due to an upgrade of the fire alarm system additional time spent on maintenance visits is required to complete the contract by 2025.	
2.1 Effective date:	
This change is effective from: 13/05/2024	
2.2 The Contract Term is amended as follows:	
Original Expiry Date: 16 th November 2025 New Expiry Date: 16 th November 2025	
3. Cost impact	
3.1 The Charges are amended as follows: Due to the addition of more detection and call points as a result of the fire alarm system upgrade an additional £4,136.70 (ex. VAT) is being added to the total contract value, for the avoidance of doubt the total contract value is now £13,476.70 (ex. VAT).	
3.2 New Contract terms:	
The Terms and Conditions agreed within contract FM21194 remain unchanged.	

Both UKRI and the Supplier agree that they are bound by the terms and conditions set out in this Change Request and, except as set out in this Change Request, all terms and conditions of the Contract remain in full force and effect.

Signed on behalf of

Signed on behalf of

UK Research and Innovation

Chubb Fire & Security Ltd

by:

by:



Signature of authorised officer

Signature of authorised person



Name of authorised officer (please print)

Name of authorised person (please print)

14/05/24

Date

Date