

Schedule 5 -**Change Control Notice**

Contract Reference:		DDaT22231			
1. Change Request Number:		003			
2. Requested amendments to Contract (including reasons):					
The Contract is being varied to include post Go-Live (17/05) development: enhancements and new development.					
2.1 Effective date:					
This change is effective from: 14/06/2023					
2.2 The Contract Term is amended as follows:					
Contract Terms remain the same.					
Original Expiry Date: <u>N/A</u>					
New Expiry Date: <u>N/A</u>					
3. Cost impact					
Day 2 Development: £27,143.33 - See details in Annex 1 below					
3.1 The Charges are amended as follows: N/A					
	Quantity	Unit cost (£)	Net cost (£)	VAT (£)	Gross cost (£)
Original Contract Value (including Variation 001 & 002)			Y1 – Y3 £302,975.00 With Y4 & Y5 £448,175.00		
New contract Value (with Variation 003)			Y1 – Y3 £330,118.33 With Y4 & Y5 £475,318.33		
3.2 New Contract terms:					
All other T&C remain as before.					


Both UKRI and the Supplier agree that they are bound by the terms and conditions set out in this Change Request and, except as set out in this Change Request, all terms and conditions of the Contract remain in full force and effect.

Signed on behalf of

Signed on behalf of

UK Research and Innovation

SOAR TECH LIMITED



27/06/2023

26/06/2023

Date

Date

Annex 1 - Day 2 Development Costs

