

VARIATION TO CONTRACT FORM

CONTRACT TITLE: Secure Desktop for CBAS Platform

CONTRACT REF: prj_86

DATE: 7 September 2022

BETWEEN:

- (1) The Secretary of State for Business, Energy and Industrial Strategy (hereinafter called "the Authority"); and
- (0) Fordway Solutions Limited (hereinafter called "the supplier") (Together, 'the Parties')

1. The Contract is varied as follows:

The Call-Off Contract Value shall be increased by £77,500, meaning a revised Call-Off Contract Value of £852,500. This is to account for the unforeseen requirement of an additional month to support Cabinet Office's requirements and enable complete transition.

2. Words and expressions in this variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous variations, shall remain effective and unaltered except as amended by this variation.


SIGNED:

For: The Authority

By:



Signature



Job Title:




Date:



For: The Supplier

By:



Signature:



Job Title:



Date:




Variation to Contract Form.


Signature Area

([dd.mm](#).yyyy | hh:mm:ss)

Organisation Name: -----
Department for Business, Energy & Industrial
Strategy

Role/Title:
Head of CBAS

Name:


Signature: 

08 September 2022 | 01:49:35 AEST

Organisation Name:
Fordways Solutions

Role/Title:
[Redacted]

Name: [Redacted] -----

Signature: [Redacted] -----

07 September 2022 | 16:46:13 BST -----

([dd.mm](#).yyyy | hh:mm:ss)