

RM1557.12 G-CLOUD 12 Change Authorization Note (CAN)

CR NO: CAN004	TITLE OF CHANGE: Contract extension and uplift	DATE RAISED: 20/07/2024
CONTRACT NAME: ecm_10137– Working Age Projects	TYPE OF CHANGE: Material	REQUIRED BY DATE: 01/08/2024
MILESTONE DATE: n/a		
DETAILED DESCRIPTION OF CONTRACT CHANGE FOR WHICH IMPACT ASSESSMENT IS BEING PREPARED AND DETAILS OF ANY RELATED CONTRACT CHANGES: The Buyer wishes extension period provision from the Call-Off Contract and this CAN004 will record the following Call-Off Contract Changes: <ul style="list-style-type: none">• Change the contract expiry date to 30/05/2025• Uplift the contract value by £1,020,833		

Contract Changes:

1. Part A – Order Form, table on page 2.

Text:

Expiry Date:

Delete: "31/07/2024"

Insert: "30/05/2025"

Call-Off Contract value

Delete: "Up to a maximum £2,245,833.34 ex VAT"

Insert: "Up to a maximum £3,266,667 ex VAT"

2. Part A – Order Form, table on page 4.

Text:

Start Date:

Delete: "This Call-Off Contract Starts on 17/05/2022 and is valid for 26.5 months."

Insert: "This Call-Off Contract Starts on 17/05/2022 and is valid for 36 months."

PROPOSED ADJUSTMENT TO THE CHARGES RESULTING FROM THE CONTRACT CHANGE:

The contract is being uplifted by £1,020.833 from £2,245,833 ex VAT. The new maximum contract value is now £3,266,667 ex VAT.

DETAILS OF PROPOSED ADDITIONAL CHARGES AND MEANS FOR DETERMINING THESE (E.G. FIXED PRICE OR COST-PLUS BASIS):
No additional charges

SIGNED ON BEHALF OF THE CUSTOMER:	SIGNED ON BEHALF OF THE SUPPLIER:
Signature: REDACTED	Signature: REDACTED
Name: REDACTED	Name: REDACTED
Position: Commercial lead	Position: Authorised Signatory
Organisation: DWP	Organisation: IBM UK Ltd
Date: 30/07/2024	Date: 24 July 2024