Horniman ACS Outline Programme	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	05-Dec	12-Dec	19-Dec	26-Dec	02-Jan	09-Jan	16-Jan	23-Jan	30-Jan	06-Feb	13-Feb	20-Feb	27-Feb	06-Mar	13-Mar	20-Mar	27-Mar
Tender Released	9th			Break													
Contractor Site Visits group 1			20th	Break													
Contractor Site Visits group 2				Break	5th												
Tender Returns by Contractors				Break		13th											
Tender review and clarifications				Break			16th-20th										
Tender review, scoring and interviews				Break				23rd-27th									
Tender award				Break					30th								
Start on Site				Break						6th							
Works				Break						6th	-	-	-	-	-	-	31st
Project Completion				Break													31st
Final account / O&Ms etc.				Break													31st