

Joint Schedule 2 (Variation Form)

Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Research & Innovation (UKRI) (the “Contracting Authority”) And Involved Solutions Ltd (“the Supplier”)								
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF (“the Contract”)								
Contract reference number:	GSS24549								
Details of Proposed Variation									
Variation initiated by:	UK Research & Innovation								
Variation number:	002								
Date variation is raised:	24/02/2025								
Proposed variation	To extend the original contract end date.								
Reason for the variation:	To extend the contractor's end date from 31st March to 30th June 2025.								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	N/A								
Outcome of Variation									
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ Business Analyst</p> <p>Contract Start Date: 5th August 2024</p> <p>Contract End Date extended to: 30th June 2025</p> <p>Additional ██████ Working Days @ ██████ ex VAT = £38,925.32 ex VAT. Total Contract Value is £145,491.36 ex VAT.</p>								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£40,201.56 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£66,364.48 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£38,925.32 ex VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£145,491.36 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£40,201.56 ex VAT	Additional cost due to variation 001:	£66,364.48 ex VAT	Additional cost due to variation 002:	£38,925.32 ex VAT	New Contract value:	£145,491.36 ex VAT
Original Contract Value:	£40,201.56 ex VAT								
Additional cost due to variation 001:	£66,364.48 ex VAT								
Additional cost due to variation 002:	£38,925.32 ex VAT								
New Contract value:	£145,491.36 ex VAT								

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.


Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature and other details for the Contracting Authority.


Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature and other details for the Supplier.

Joint Schedule 2 (Variation Form)
Crown Copyright 2022