



The Mines Advisory Group
Suite 3A, South Central,
11 Peter Street,
Manchester,
UK,
M2 5QR

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride
Directline:

File Ref: PO 8340

Date: 27th March 2020

Contract Amendment No: 1

CONTRACT FOR: Global Mine Action Programme 2 (GMAP2) in Burma, Laos, Lebanon, South Sudan, Vietnam and Sri Lanka

CONTRACT NUMBER: PO8340

With reference to the contract dated 27th July 2019, both Parties have in principle agreed to the following variations to the Contract:

Section 1 – Form of Contract

Contract for:

Delete: Global Mine Action Programme 2 (GMAP2) in Burma, Laos, Lebanon, South Sudan and Vietnam

Insert: Global Mine Action Programme 2 (GMAP2) in Burma, Laos, Lebanon, South Sudan, Vietnam **and Sri Lanka**

1. Documents:

Insert: Additional – Technical Proposal (for Sri Lanka attached)
Additional – Commercial Proposal (for Sri Lanka attached)

2. Commencement Date and End Date of Initial Period

Delete: The Services shall commence on 01st July 2018 and the end date of the Initial Period shall be 30th March 2020.

Insert: The Services shall commence on 01st July 2018 and the end date of the Initial Period shall be 31st March 2021

Section 3 – Terms of Reference

Insert: Addendum to include Sri Lanka (attached)



Section 4 – Special Conditions

4. Key Personnel:

Delete: Current (NPA Regional Director)

Insert: New (NPA Regional Director)

Delete: Current (NPA Regional Director)

Delete: Current (NPA Regional Director)

Insert: New (NPA Regional Director)

Delete: Current (MAG Regional Director)

Insert: New (MAG Regional Director)

Insert: New (MAG Regional Director)

Delete: Current (NPA Contract Co-ordination support)

Insert: New (NPA Contract Co-Ordinator support)

Delete: Current (MAG Country Co-Ordinator South Sudan)

Insert: New (MAG Country Co-Ordinator South Sudan)

Delete: Current (MAG Country Co-Ordinator Laos)

Insert: New (MAG Country Co-Ordinator Laos)

Delete: Current (MAG Country Co-Ordinator Vietnam)

Insert: New (MAG Country Co-Ordinator Vietnam)

Insert: New (MAG Country Co-Ordinator Sri Lanka)

Delete: Current (MAG Contract Co-Ordination Support)

Insert: New (MAG Contract Co-Ordination Support)

Insert: New Position (NPA Global Capacity Development Adviser)

Delete: Current (MAG Financial Management)

Insert: New (MAG Financial Management)

Delete: Current (HALO Contract Co-Ordination Support)

Insert: New (HALO Contract Co-Ordination Support)

Delete: Current (HALO Project Board)

Insert: New (HALO Project Board)

Section 5 – Schedule of Prices

Insert: New Section 5 for the period March 2020 – March 2021(attached)

2. These amendments to the programme will a) enable high priority mine fields to be cleared and demonstrate UK support for a key priority of the Government of Sri Lanka, the cost to the programme will be neutral, with funding sourced from a projected underspend from the Laos programme b) facilitate agreed revisions to Key Personnel and c) extend the contract in accordance with the 12 month option for an overall value of **£10,699,500 ex VAT**.



Note: As a result of clarifications there was an overall saving of £XX (relating to CAPEX and associated freight etc.) from MAG's original proposal which has been reprofiled adding value to other programme activities.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf
of the Secretary of State for International Development

Name: [

Position:

Signature:

Date: [

Signed by an authorised signatory for and on behalf of
the Supplier

Name: [

Signature:

Date: [

Enc.

- Additional – Technical Proposal (for Sri Lanka)
- Additional – Sri Lanka Logframe (not attached)
- Additional – Technical Proposal (12-month extension)
- Additional – Commercial Proposal (12-month extension)
- Additional - 12-month extension proposal clarifications
- Section 3 - ToR addendum (Sri Lanka)
- Section 5 - for 12-month extension