

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research and Innovation (the "Contracting Authority") And Sanderson Government and Defence Ltd ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS23303										
Details of Proposed Variation											
Variation initiated by:	UK Shared Business Services Ltd										
Variation number:	003										
Date variation is raised:	25/04/2025										
Proposed variation	To extend the temporary worker's end date.										
Reason for the variation:	To extend the original contract end date of the temporary worker from 27 th June 2025 to 31 st July 2025.										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED]</p> <ul style="list-style-type: none"> Contract end date shall be extended to 31st July 2025. <p>[REDACTED]</p> <p>New Contract Value is £288,512.22 ex VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£152,752.50 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£94,608.00 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£29,565.00 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£11,586.72 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£288,512.22 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£152,752.50 ex VAT.	Additional cost due to variation 001:	£94,608.00 ex VAT	Additional cost due to variation 002:	£29,565.00 ex VAT.	Additional cost due to variation 003:	£11,586.72 ex VAT.	New Contract value:	£288,512.22 ex VAT.
Original Contract Value:	£152,752.50 ex VAT.										
Additional cost due to variation 001:	£94,608.00 ex VAT										
Additional cost due to variation 002:	£29,565.00 ex VAT.										
Additional cost due to variation 003:	£11,586.72 ex VAT.										
New Contract value:	£288,512.22 ex VAT.										

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised

Signature

Date

Name (in Capitals)

Address

Joint Schedule 2 (Variation Form)

Crown Copyright 2022