

SCHEDULE 8 - CHANGE CONTROL

Contract Change Note

Contract Change Note Number	CCN - 004
Contract Reference Number & Title	CQC PER 036– Recruitment Advertising Services.
Variation Title	Contract Variation – Extension of Agreement 01/07/2022 – 30/11/2022
Number of Pages	3

WHEREAS TMP UK (“the Contractor”) and the Care Quality Commission (“The Authority”) entered into a Contract for the supply of Recruitment Advertising Services dated 01/04/2019 (the "Original Contract") and now wish to amend the Original Contract.

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:

Change Requestor / Originator	The Authority
Summary of Change	Contract Variation – Extension of Agreement
Reason for Change	<p>The Authority is currently underway with the re-procurement of these services. Owing to an unforeseen delay in re-procurement activity, it is now anticipated that the new service will commence in October / November 2022 (exact date to be confirmed). As a result, the Authority requires interim provision to ensure continuity of services and wishes to extend the contract period for a further 5 months, commencing 01/07/2022.</p> <p>The Authority is seeking to further extend the duration of the current contract under the provisions of Regulation 72(1)(b) Public Contract Regulations 2015, which provide the following:</p> <p>72.(1) (b) Contracts and framework agreements may be modified without a new procurement procedure for additional works, services or supplies by the original contractor that have become necessary and were not</p>

	included in the initial procurement, where a change of contractor— (i) cannot be made for economic or technical reasons such as requirements of interchangeability or interoperability with existing equipment, services or installations procured under the initial procurement, and (ii) would cause significant inconvenience or substantial duplication of costs for the contracting authority, provided that any increase in price does not exceed 50% of the value of the original contract;	
Revised Contract Price (Gross) PO 275025003 to be increased in line with budget provision available for variation. CCN 004	Original Contract Value	£210,000.00
	Contract Change Note CCN 01	£51,000.00
	Contract Change Note CCN 02	£17,820.00
	CCN 03	£26,250.00
	CCN 04	£52,500.00
	New Contract Value	£357,570.00
Revised Payment Schedule	N/A	
Revised Contract Period	The Contract period is extended to cover the period of 01/07/2022 to 30/11/2022	
Change in Contract Manager(s)	N/A	
Other Changes	N/A	

2. Save as herein amended all other terms of the Original Contract shall remain effective.


This Change Control Notice shall take effect from the date on which both the Authority and the Contractor have communicated acceptance of its terms.

For and on behalf of the Contractor:

Authorised Signatory 1:



Authorised Signatory 2:



For and on behalf of the Authority:

Authorised Signatory:

