

Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	Defence Science and technology Laboratory (Dstl)
Title of procurement	The Provision of In-Vitro Testing for New Psychoactive Substances (IVT- NPS)
Start date	02 August 2021
Planned date of contract award	03 September 2021

Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.