

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Materials For Space Roadmap
Start date	16/09/2022
Planned date of contract award	16/10/2022
Actual Date of contract award	14/10/2022

Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.