

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	MOD/Army Commercial
Title of procurement	The Provision of In-House Theory Test Centre IT Equipment
Start date	13/01/2021 (ITT 1) 12/02/2021 (ITT 2)
Planned date of contract award	02/02/2021 (ITT 1) 09/03/2021 (ITT 2)
Actual Date of contract award	17/03/2021

Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.