



Change Authorization Note

CR No: Atamis contract number C79328	TITLE: DHSC: IMS4 Digital Team: ANS live phase (FY 22-23)	DATE RAISED: 22 nd May 2024
PROJECT: N/A	TYPE OF CHANGE: Variation (Contract Extension)	REQUIRED BY DATE: 23 rd May 2024

KEY MILESTONE DATE: N/A

DETAILED DESCRIPTION OF CONTRACT CHANGE FOR WHICH IMPACT ASSESSMENT IS BEING PREPARED AND DETAILS OF ANY RELATED CONTRACT CHANGES:

The Authority and Supplier are party to a Call Off Contract dated 07/08/2023 for the Live Phase of the Abortion Notification System that has an expiry date of 24th May 2024.

This Call Off Contract allows for an extension by the Buyer for 2 periods of up to 12 months each. By means of this Change Authorization Note the Buyer hereby extends the Call Off Contract until 24th May 2025 subject to the following conditions:

PROPOSED ADJUSTMENT TO THE CHARGES RESULTING FROM THE CONTRACT CHANGE:

The value of this Change Authorization Note is £369,161.00 (excluding VAT)



Change Authorization Note

<div>[Redacted]</div>	
<div>[Redacted]</div>	
<div>[Redacted]</div>	
<div>[Redacted]</div>	
SIGNED ON BEHALF OF THE BUYER:	SIGNED ON BEHALF OF THE SUPPLIER:
Signature: <div>[Redacted]</div>	Signature <div>[Redacted]</div>
Name: <div>[Redacted]</div>	Name: <div>[Redacted]</div>
Position <div>[Redacted]</div>	Position: <div>[Redacted]</div>
Date: <div>[Redacted]</div>	Date: <div>[Redacted]</div>