

Key Milestones

The table below outlines the key milestones that will apply to the Managed Network Service.

Description	Date
Contract Commencement (CC)	29 September 2025 **
Milestone 1 – Agreement of Plan	CC +8 weeks
Milestone 2 – Readiness to Deploy	31 December 2025 ±±
Milestone 3 – All Existing sites migrated	31 October 2026
Milestone 4 – All Existing & New sites migrated	31 March 2027

** - this date is to be confirmed

±± - this date is dependent upon on the contract completion