

										1				-
Job Number	37310	Day		01										
Project	Saltash Town Council	Month		12										
Client	Saltash Town Council	Year		25										
### Drawings ## BIM Model	## Schedules ### Reports #### Specifications ### Other	Issued By		JMB										
Reference / Identifier	Title / Description	Scale Size		Issue De	tails / Revi	sion								
37310-BPG-XX-XX-SH-B-0001	Library refurbishment Schedule	NTS	A4	P01										
37310 NBS Specification	NBS Specification	NTS	A3	P01										
			7.0											
37310 Project Preliminaries	NBS Preliminaries	NTS	A4	P01										
37176 Form of Tender	Form of Tender	NTS	A4	P01										
37310 Drawings	37176 Drawings as listed in specification	1:100	A3	P01	VARIES									
	-													
Distribution	Contacts			Copies										
Tenderers	Contacts			TRUE										
CHL	Tim Horrell			TRUE										
														_
						$\Box$								
Issue Status				S4										
Purpose of Issue				D										
Distribution				CDE										
Issue Status: (S0) WIP, (S1) Coordination, Purpose of Issue: (I) Information. (D) Draft	(S2) Information, (S3) Review, (S4) Stage Approval, (D1) Costing, (D2) Tender, (D3) Con (P) Preliminary, (T) Tender, (C) Construction, (R) Record, (AB) As Built	tractor Desig	n, (D4) Pro	curement, (A	) Construction	n, (B) C	ommei	nts, (C)	Revision	ns Need	led, (AE	B) As Bu	ilt	
	by Hand, (DD) CD Data, (DU) USB Data, (DE) Email Data, (DS) Secured Site, (CDE) Com	mon Data Er	nvironment	, (O) Other										

TECH 14.0 02 271117 Page 1 of