

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	SR-200N-33 Blackbody Source
Start date	06/10/2022
Planned date of contract award	05/12/2022
Actual Date of contract award	20/12/2022

### Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.
- 1.