

Commercial Relationship Manager Department for Transport Great Minster House 33 Horseferry Road London SW1P 4DR

Ernst & Young LLP 1 More London London SE1 2AF

Via	email:	
	• • • • • • • • • • • • • • • • • • • •	

Date: 29 September 2023 Our Ref: TROP0080

Dear ,

## Contract Variation no.1: Rail Scope Study

- 1. On behalf of the Secretary of State for Transport, this letter confirms a time variation to the contract detailed in the award letter dated 16 May 2023.
- 2. The contract has been extended in time and value. The contract has been extended by 3 months and will now expire on 29<sup>th</sup> December 2023.
- As a result, it is necessary to amend the contract value. The contract value has been increased by an additional £200,000 excluding VAT. The approved increase brings the maximum cost of the contract to £2,200,000 excluding VAT. The amount includes the original award value of £2,000,000 excluding VAT
- 4. The terms and conditions of the Contract are unchanged.
- 5. If you are content with this variation, please return a signed copy to me via email.
- 6. Should you have any queries regarding this, or any other matter please do not hesitate to contact me.

Yours sincerely



Signed			
Name:			
Partner Position:			
11 October 2023 Date:			