



Department  
for Transport

Steer Davies & Gleave Ltd  
28-32 Upper Ground  
London  
SE1 9PD

Commercial Relationship Manager  
Department for Transport  
Great Minster House  
33 Horseferry Road  
London SW1P 4DR

Mobile:

E-mail

Web Site: [www.dft.gov.uk](http://www.dft.gov.uk)

18 July 2022

Via email

Dear

**STARTwo Framework Agreement: Contract Amendment no.2 – TTWO0124 Cycle  
Infrastructure Design Advice for HS2**

**This agreement is on 18 July 2022**

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 26 March 2020 between the Department for Transport ("*the Employer*") and Steer Davies & Gleave Ltd ("*the Supplier*") regarding the above work package order.

I can confirm that the agreement has now been varied in Value only. The agreement has been increased by an additional £1,978 which brings the total value of the contract to **£106,978** excluding VAT in accordance with the same Terms and Conditions as specified in the original agreement of 26 March 2020. The contract end date remains the same at 31<sup>st</sup> July 2022.


The Supplier's services under this Work Package Order will continue to be charged on a Time Charge Option E as governed by the NEC4 Professional Services Contract June 2017.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me. Please contact to discuss detailed arrangements for the continuation of this work package.

Yours sincerely,

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

Signed by



Name:




Position: **Commercial Relationship Manager**

On behalf of the Secretary of Department for Transport (*Employer*)

and

Signed by:



Name:

Position: .....

On behalf of **Steer Davies & Gleave Ltd** (*Supplier*)