



Department
for Transport

[REDACTED]
Commercial Relationship Manager
Great Minster House
33 Horseferry Road
London
SW1P 4DR

[REDACTED]
Oliver Wyman Limited
1 Tower Place West
Tower Place
London
EC3R 5BU

Attn: [REDACTED]

Via email:
[REDACTED]

Via DfT's Esourcing Portal

18 July 2025
Our Ref: RRS0001

Dear [REDACTED]

Contract Variation no.1: Rail Sector Strategic Outcomes Review

On behalf of the Secretary of State for Transport, this letter confirms a time variation to the contract detailed in the Call Off Form dated 5 June 2025.

We confirm that, following mutual agreement, the contract between DfT and Oliver Wyman Limited, will be varied as follows:

- Contract end date: revised from 19 August to 29 August 2025.
- Reason for change: To accommodate a one-week pause in delivery during w/c 11 August 2025, due to key stakeholder availability.
- Scope of services remains unchanged.
- Oliver Wyman Limited will deliver a further four (4) weeks of services and will invoice accordingly.

The contract value remains at £500,000 excluding VAT. The Authority is under no obligation to utilise the full amount.

The terms and conditions of the Contract are unchanged.

If you are content with this variation, please return a signed copy to me via email.

Should you have any queries regarding this, or any other matter please do not hesitate to contact me.

Yours sincerely

[REDACTED]

[REDACTED]

On behalf of the Secretary of State for Transport

[REDACTED]

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

[REDACTED]

[REDACTED]

Position: Commercial Relationship Manager

On behalf of the Secretary of State for the Department for Transport

(Employer)

[REDACTED]

Name: [REDACTED]

Position: Partner

On behalf of Oliver Wyman Limited *(Supplier)*