

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Robot Arm
Start date	03/05/2023
Planned date of contract award	03/06/2023
Actual Date of contract award	16/06/2023

Notes:

1. Start Date – When Dstl received the first quotation
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.