## YH COMMUNAL HEATING

## PROGRAMME

	_																													
	Apri				May		30	6	June		27	Д	July 4 11 18 25				ugust				ember		2	October					mber	
CONSULTANT PROCUREMENT AND WORKS				2			2.5	30			20	21			10	2.5	- 0	~~~	23			19	20		10		24			20
Consultant ITT issued																														
ITT Review																														
Consultant Appointment																														
Deliver consultancy services as per ITT																														
WORKS TENDER																														
Prepare tender documents - BWA/YH																														
Tender period																														
Tender report																														
Appoint contractor																			•											
CONSTRUCTION																														
Mobilisation																														
Start on site																				•										
Construction																														