

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Babcock DSG
Title of procurement	Supply of Tentage Insulation Panels
Start date	11/04/2017
Planned date of contract award	02/07/2018
Actual Date of contract award	30/01/2019

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.