

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	ISS BATCIS
Title of procurement	Provision of Post Design Services to the BATUS Safety System
Start date	16 <sup>th</sup> January 2019
Planned date of contract award	15 <sup>th</sup> March 2019
Actual Date of contract award	7 <sup>th</sup> May 2019

## Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.