## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

	Contract Details	
This variation is between:	Polaris House, North Star Avenu And	("the "Contracting Authority") ue, Swindon, SN2 1FL e, Maidenhead, SL6 1SL ("the
Contract name:	THE SUPPLY OF NON CLINI TERM STAFF RM6160 FRA Contract")	CAL TEMPORARY AND FIXED MEWORK CALL OFF ("the
Contract reference number:	CS22652	
	Details of Proposed Variation	1
Variation initiated by:	Contracting Authority	
Variation number:	001	
Date variation is raised:		
Proposed variation	To extend the original end date of the worker/assignment from 31 <sup>st</sup> March 2023 until 30 <sup>th</sup> September 2023	
Reason for the variation:	To extend the worker/assignment	
An Impact Assessment shall be provided within:	n/a	
	Impact of Variation	
Likely impact of the proposed variation:	None	
	Outcome of Variation	
Contract variation:	This Contract detailed above is t	varied as follows:
	Disaster Recovery Specialist	
	Start Date: 3rd January 2023	
	End Date: 30 <sup>th</sup> September 2023	
	Day Rate @ ex VAT additional working days = £72,044.70 excluding VAT.	
	The total contract variat excluding VAT.	ion shall not exceed £72,044.70
Financial variation:	Original Contract Value:	£37,639.68 excluding VAT
	Additional cost due to variation 001:	£72,044.70 excluding VAT

New Contract value:	£109,684.38 excluding VAT
---------------------	---------------------------

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature	
Date	
Name (in Capitals)	
Address	
Signed by an authoris	sed signatory to sign for and on behalf of the Suppli
Signature	Constraint Sector and the process of the sector secto
Date	
Name (in Capitals)	
Address	Involved Solutions, Park House, Maidenhead, SL6 1SL