


The copyright of the design remains with LSI Architects LLP and may not be reproduced without their prior written consent
 All dimensions are to be checked on site and the Contract Administrator notified of any discrepancies.
 Drawing to be read in conjunction with the project specification
 Do not scale from this drawing for Constructional purposes



Window replacement
 WRP 1
 August 2017

Window replacement
 WRP 2
 September-November
 2017

Mobilisation
 period -
 6th March 2018 -
 27th March 2018

Decant works
 July-August 2017

Phase 1a -
 Post 16 Free School
 New Build
 March 2018 -
 November 2018

Phase 1b -
 Bridge South wing
 March 2018 - October
 2018

Phase 2 -
 Greswell Centre
 North refurbishment
 (plus new link) works
 November 2018 -
 February 2019

Phase 3 -
 Bridge North wing
 March 2019 -
 September 2019

Phasing of all
 landscaping works in
 abeyance

Divide between active
 school and contractors
 occupation

REQUIRED ACTION BY
 THE CONTRACTOR
 See CDM register for
 information relating
 to tag number

**DRAFT - FOR 3BM
 REVIEW & APPROVAL**

A	03.11.17		
Rev	Int	Date	Revision
0m	2	4	6
8	10	12	14
Scale 1:200			

lsi
 ARCHITECTS

NORWICH
 The Old Drift Hall
 23a Castle Market Street
 Norwich NR1 3DY
 +44(0)1603 660711

LONDON
 70 Cowcross Street
 Clerkenwell
 London EC1M 6EJ
 +44(0)20 7278 1739
 www.lsiarchitects.co.uk

Client	TBAP
Project	Bridge AP Academy
Title	1700 Site Construction Phasing Diagram
Scale @ A1	1:200
Date	29.08.2017
Drawn	
15086-LSI-ZZ-GF-DR-A-1765A A	